DACA21-01-B-0019
Electrical Package
Fort Bragg, North Carolina

J.L. Malone & Overstreet C.W. Wright Duke Grant Paramount Constructure
E&R Inc., Assoc Electric Constr., Co. Varney Electric | Lee Electrical Engineering Contracting Contracting Incorporated IGE
Schedule 1
ltem 0001 -
Schedule | -
Base Bid $110,767.00 $163,000.00 $122,100.00 $220,475.91 $244,885.00 | $143,655.00 $204,114.00 $230,000.00 $136,000.00 $231,741.00 $105,467.97
Item 0002 -
Schedule | -
Option | $680,147.00] $1,023,000.00 $793,700.00 | $1,588,826.00 $1,192,247.00 | $585,180.00 $1,083,882.00 | $1,480,000.00 $773,000.00 | $1,067,192.00 $600,445.49
Item 0003 -
Schedule | -
Option 2 $998,414.00] $1,630,000.00 | $1,107,700.00 | $1,522,394.62 $2,359,768.00 | $862,753.00 $1,917,624.00 | $1,463,000.00 | $1,214,000.00 | $2,362,018.00 $846,335.89
Item 0004 -
Schedule | -
Option 3 $149,888.00} $298,000.00 $189,800.00 $119,364.87 $342,199.00 | $202,932.00 $242,202.00 $385,000.00 $224,000.00 $363,595.00 $231,326.39
Item 0005 -
Schedule | -
Option 4 $154,605.00} $169,000.00 $261,600.00 $293,701.04 $383,854.00 | $181,315.00 $312,088.00 $400,000.00 $310,000.00 $317,835.00 $151,813.43
Item 0006 -
Schedule | -
Option 5 $195,977.00) $366,000.00 $277,200.00 $606,147.60 $407,478.00 | $234,000.00 $404,970.00 $555,000.00 $280,000.00 $338,300.00 $252,971.63
TOTAL
SCHEDULE | $2,289,798.00] $3,649,000.00] $2,752,100.00] $4,350,910.04 $4,930,431.00] $2,209,835.00] $4,164,880.00] $4,513,000.00] $2,937,000.00] $4,680,681.00] $2,188,360.80
5% 67 26% 90% 125% % 90% 106% 35% T14%
Schedule 2
ltem 0007 -
Schedule Il -
Base Bid $125,792.00 $149,000.00 $186,900.00 $122,043.80 $168,462.00 | $220,560.00 $162,200.00 $308,000.00 $206,000.00 $119,009.00 $393,412.12
-213% -164% ~T10% 222% 134%, -78%) 143%) -28%) -91%) -231%)
TOTAL
SCHI1&I $2,415,590.00  $3,798,000.00  $2,939,000.00  $4,472,953.84 $5,098,893.00 $2,430,395.00 $4,327,080.00 $4,821,000.00  $3,143,000.00 $4,799,690.00 $2,581,772.92




